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Cable Band

Overview of work today:
Cable band (CB) installation was ongoing on the South main-span. Also, they were tensioning CB bolts on
the South side-span.

I was inspecting James Sturgeon’s crew on CB bolt tensioning & Tony Costa's crew on various duties
including off-loading barges. See below for a list of labor for these crews. Others (L. Woo, S. Daouk, V.
Altimarano, A. Iranmenesh) were inspecting the CB installation, CB cleaning, & CB grinding. See their
diaries for additional details.

- I arrived at the pier 7 office at 06:50, & was on the bridge at 07:10.

*********
Work on CB installation & tensioning:
- From 07:10 until 08:20, James’ crew was tensioning the CB bolts at PP34S. This tensioning was started
Saturday afternoon.
- From 07:10 until the end of the shift, Tony’s crew was off-loading suspender ropes from a barge to the
bridge deck.
- From 08:20 until 08:40, James crew was mobilizing the tensioning equipment to PP32S for initial
tensioning. During this time, I made the final CB measurements at PP34S of the gaps between CB
halves, offsets to the 1.5m reference lines, circumferences, rotation line offset from top groove center, &
suspender groove alignment. All of the checks were within tolerance. However, I noticed that it appeared
as if the gaps between CB halves were bowed, indicating some possible bending in the CBs similar to
what was seen on the CBs on Saturday.
- From 08:40 until 09:45, James’ crew was tensioning the CB bolts at PP32S.
- From 09:45 until 10:30, James crew was mobilizing the tensioning equipment to PP30S for initial
tensioning. During this time, I made the final CB measurements at PP32S of the gaps between CB
halves, offsets to the 1.5m reference lines, circumferences, rotation line offset from top groove center, &
suspender groove alignment. All of the checks were within tolerance.
- From 10:30 until 13:30, James’ crew was tensioning the CB bolts at PP30S. They spent about 90
minutes trying to equalize the gaps between CB halves.
- From 13:30 until 14:00, James crew was mobilizing the tensioning equipment to PP28S for initial
tensioning. During this time, I made the final CB measurements at PP30S of the gaps between CB
halves, offsets to the 1.5m reference lines, circumferences, rotation line offset from top groove center, &
suspender groove alignment. All of the checks were within tolerance except that the top gaps between CB
halves were not parallel within tolerance (the top uphill gap is 21mm, & the top downhill gap is 14mm).
However, the crew spent a lot of time trying to get the gaps to equalize, but the gaps always went back to
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about the same 7-8mm difference between uphill & downhill gaps.
- From 14:00 until 15:10, James’ crew was tensioning the CB bolts at PP28S.
- From 15:10 until 15:40, James crew was mobilizing the tensioning equipment to PP26S for initial
tensioning. During this time, I made the final CB measurements at PP28S of the gaps between CB
halves, offsets to the 1.5m reference lines, circumferences, rotation line offset from top groove center, &
suspender groove alignment. All of the checks were within tolerance.
- From 15:40 until 16:20, James’ crew was having difficulties installing a jack onto one of the bolts at
PP26S. On bolt 26S-5, the nut would run down on the bolt, but the threads of the jack would not run down
on the bolt. They tried to clean the threads without success. Finally, they decided to skip this CB, & move
onto PP24S.
- From 16:20 until the end of the shift, James crew was mobilizing the tensioning equipment to PP24S for
initial tensioning.
- At 16:30, I spoke with ABF Engineer Andre Markarian about the bolt at PP26S, & he said that they plan
to switch out this bolt with one of the spare CB bolts. I reminded him that they need to make sure that the
unstressed length of the spare bolt is measured with the extensometer & the Mini-Max prior to tensioning.
Also, I called Tai-Lin Liu, & told him to expect to meet with ABF to witness the extensometer on the
unstressed spare bolt & to get unstressed Mini-Max measurements.
- Note on CB tensioning: At no point in during the bolt tensioning did the jack pressures exceed 17,400 psi.
- At 17:10, I left the bridge.
- From 17:20 until 18:00, I spoke with Roman Granados to give him an update of the activities from the
field for today.
- From 18:00 until 18:15, I filled out the inspection checklists for the CB installation & tensioning that I
inspected today.
- From 18:15 until 18:30, I wrote my diary for the day.
.
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AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP MORRIS ROBERSONIronworker 8.00 2.00 0.00 10.00 About 6 hrs on CCO (equalizing CB
gaps) & 4 hrs on item work

JNM JAMES WILKERSONIronworker 8.00 2.00 0.00 10.00 About 6 hrs on CCO (equalizing CB
gaps) & 4 hrs on item work

APP ROBERT MARTELLIronworker 8.00 2.00 0.00 10.00 About 6 hrs on CCO (equalizing CB
gaps) & 4 hrs on item work

APP JOSHUA JACKSIronworker 8.00 2.00 0.00 10.00 About 6 hrs on CCO (equalizing CB
gaps) & 4 hrs on item work

FOR JAMES STURGEONIronworker 8.00 2.00 0.00 10.00 About 6 hrs on CCO (equalizing CB
gaps) & 4 hrs on item work

APP JACOB MECHEIronworker 8.00 2.00 0.00 10.00 All item work today

APP AUGIE SOLISIronworker 8.00 2.00 0.00 10.00 All item work today

APP JONATHON BISKNERIronworker 8.00 2.00 0.00 10.00 All item work today

JNM CASEY LUXIronworker 8.00 2.00 0.00 10.00 All item work today

FOR ANTHONY COSTAIronworker 8.00 2.00 0.00 10.00 All item work today
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